Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14465-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date: 04/08/2014
Page 1 of 4

Pay Period: 10/01/2013
to 04/02/2014

Contract Location: Time Allowed: 302 Days
SR 120 EAST OF PAULDING COUNTY LINETO JOHN WARD | Elapsed Calender Days: 205 Days
Percent Time: 67.88
District: 7 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 02/01/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013

MARIETTA GA 30061-0970 Date Work Began: 04/22/2013

Phone: (770)422-7520 Date Time Stopped: 09/25/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $2,641,794.60 Counties:

Original Contract Amount $2,601,939.60 Cobb Paulding

Funds Available $0.51

Percent Complete 100.00%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004543 $2,641,794.60 $2,601,939.60 $0.51 100.00% $149.77

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14465-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0006

Pay Period:

Date: 04/08/2014
Page 2 of 4

10/01/2013
to 04/02/2014

Project Number:

Federal State Project Number:

M004543

M004543

SR 120 - MILLING, INLAY AND PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,113,435.24
$528,358.85
$2,641,794.09

$2,641,794.09

$2,641,794.09

Prev to Date
$2,113,315.43

$528,328.89

$2,641,644.32

$0.00 $0.00
$2,641,644.32

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,641,644.32

Total Payable:

This Estimate

$119.81
$29.96
$149.77
$0.00
$149.77
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$149.77



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14465-13-000-0 Estimate Number: 0006

Date: 04/08/2014
Page 3 of 4

Pay Period: 10/01/2013
to 04/02/2014

Project Number M004543

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 413-1000 BITUM TACK COAT GL 13,870.000 16,974.000
2.500 .000
16,974.000 $.00 $42,435.00
0035 636-4104 PLASTIC FLEXIBLE DELINEATOR, TP 2B EA 32.000 40.000
75.000 .000
40.000 $.00 $3,000.00
0045 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 6.000 7.000
45.000 .000
7.000 $.00 $315.00
0050 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 259.000 280.000
60.000 .000
280.000 $.00 $16,800.00
0060 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 2.000 3.000
100.000 .000
3.000 $.00 $300.00
0065 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,260.000 1,695.000
6.000 .000
1,695.000 $.00 $10,170.00
0070 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 5,834.000 16,396.000
3.000 .000
16,396.000 $.00 $49,188.00
0075 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, W LM 21.000 18.697
1225.000 .024
18.721 $29.40 $22,933.23
0080 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 18.000 15.321
1225.000 .041
15.362 $50.23 $18,818.45



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14465-13-000-0 Estimate Number: 0006

Date: 04/08/2014
Page 4 of 4

Pay Period: 10/01/2013
to 04/02/2014

Project Number M004543

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 19.000 18.705
835.000 .084
18.789 $70.14 $15,688.82
0095 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 692.000 694.060
6.000 .000
694.060 $.00 $4,164.36
0100 654-1002 RAISED PVMT MARKERS TP 2 EA 110.000 223.000
3.000 .000
223.000 $.00 $669.00
Category Amount: $149.77 $184,481.86

Project Total Amount: $149.77

$2,641,794.09



